
From: Hauber, Erin M CIV USARMY CENWK (USA)
To: patrick nejand; Kolb, Neal F CIV USARMY CENAN (USA); Granger, Michelle
Subject: Pohatcong OU3 drilling production rate for Group A
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Something to keep an eye on - the current drilling schedule for Group A is 11/18/2019 - 6/15/2020, which equates to
~150 days on a 10/4 schedule. There are ~56 heating elements associated with Group A for HF-8 thru HF-15. That's
about one hole complete every ~2.5 days.  We've had a slow start for justified reasons and are hopefully completing
the first hole after ~9 drilling days.

Erin Hauber, P.E.
Civil Engineer
Kansas City District
US Army Corps of Engineers
816.389.2280
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